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ESTIMATE RUN 09/13/2017

ESTIMATE SUMMARY 18:53:15

CONTID: C21225         ESTIMATE NO: 0001 PROG 2005

PCN: 21225-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70: 32ND TO 44TH RESURFACING PERCENT TIME:

PROJECT NO: STA0703-437                   

I-70: 32ND TO 44TH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,986,283.90 PARTICIPATING $ $ 482,899.49

AWARD PROJECT AMT: 4,665,993.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,330.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.50

WORK DAYS

WORK DAYS

9.68%

4,503,384.41

482,899.49

482,899.49

471,569.19

$

$

$

$

482,899.49

0.00

482,899.49

0.00

482,899.49

-11,330.30

0.00

471,569.19

0.00

AMOUNT DUE 471,569.19 471,569.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 471,569.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

12.5 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/12/2017

08/13/2017

08/31/2017

06/01/2017

06/09/2017

07/10/2017

07/12/2017
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

300.000

EACH

6.50000

0010 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

60.000

LF  

50.00000

0015 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

89,313.000

SY  

1.30000

0020 *Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

20.000

EACH

520.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

33.000

EACH

110.00000

0030 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

15.000

EACH

1,100.00000

0035 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

1,671.000

LF  

6.00000

0040 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

19.000

EACH

210.00000

0045 *Clean Culvert 0.000

8.000

202-04002  
 

19,200.008.000

19,200.00

10.000

EACH

2,400.00000

0050 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

100.000

HOUR

240.00000

0055 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

16.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Aggregate Bag 0.000

110.000

208-00035  
 

2,970.00110.000

2,970.00

110.000

LF  

27.00000

0065 Pre-fabricated Concrete Washout Structure 0.000

1.000

208-00046  
 

6,200.001.000

6,200.00

2.000

EACH

6,200.00000

0070 *Storm Drain Inlet Protection (Type II) 0.000

18.000

208-00052  
 

1,980.0018.000

1,980.00

18.000

LF  

110.00000

0075 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

35.00000

0080 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

110.00000

0085 *Sweeping (Sediment Removal) 0.000

5.500

208-00106  
 

1,210.005.500

1,210.00

10.000

HOUR

220.00000

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

110.00000

0095 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

150.000

DAY 

45.00000

0100 *Modify Guardrail (31inch MGS) 0.000

0.000

210-04030  
 

0.000.000

0.00

5,256.000

LF  

5.00000

0105 *Wildlife Biologist 0.000

28.500

240-00000  
 

2,850.0028.500

2,850.00

60.000

HOUR

100.00000

0110 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

60.000

HOUR

96.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

26.000

TON 

320.00000

0120 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

9,824.000

TON 

120.00000

0125 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

5,346.000

GAL 

7.00000

0130 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,671.000

LF  

34.00000

0135 *End Anchorage Type 3D (31inch MGS) 0.000

0.000

606-01340  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0140 *Transition Type 3G (31inch MGS) 0.000

0.000

606-01370  
 

0.000.000

0.00

7.000

EACH

2,000.00000

0145 *Transition Type 3H (31inch MGS) 0.000

0.000

606-01380  
 

0.000.000

0.00

4.000

EACH

1,400.00000

0150 *End Anchorage (Flared) (31inch MGS) 0.000

0.000

606-02005  
 

0.000.000

0.00

5.000

EACH

2,500.00000

0155 Curb and Gutter Type 2 (Section II-M) (Fast Track) 0.000

0.000

609-31025  
 

0.000.000

0.00

60.000

LF  

52.00000

0160 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

150.000

EACH

25.00000

0165 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

75.000

EACH

28.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

75.000

EACH

32.00000

0175 *Reflector (Type-3) 0.000

0.000

612-00050  
 

0.000.000

0.00

100.000

EACH

10.00000

0180 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

13.000

EACH

21.00000

0185 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

42.000

SF  

21.00000

0190 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

657.000

SF  

27.00000

0195 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

3,368.000

SF  

32.00000

0200 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

56.000

LF  

100.00000

0205 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

0.000.000

0.00

37.000

LF  

97.00000

0210 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

40.000

EACH

500.00000

0215 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

3.000

EACH

2,400.00000

0220 *Concrete Footing (Type 7) 0.000

0.000

614-03007  
 

0.000.000

0.00

2.000

EACH

2,600.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Modification of Overhead Sign Structure 0.000

0.000

614-10050  
 

0.000.000

0.00

2.000

EACH

7,800.00000

0230 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0235 Mobilization 0.000

0.233

626-00000  
 

105,222.800.233

105,222.80

1.000

L S 

451,600.00000

0240 *Public Information Services (Tier III) 0.000

0.167

626-01103  
 

3,540.400.167

3,540.40

1.000

L S 

21,200.00000

0245 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

110.000

GAL 

100.00000

0250 *Pavement Marking Paint (Waterborne) 0.000

3.300

627-00011  
 

158.403.300

158.40

505.000

GAL 

48.00000

0255 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

5,288.000

SF  

14.00000

0260 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

117.000

SF  

19.00000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

210.000

SF  

12.00000

0270 *Flagging 0.000

170.500

630-00000  
 

3,751.00170.500

3,751.00

200.000

HOUR

22.00000

0275 *Uniformed Traffic Control 0.000

109.000

630-00003  
 

9,919.00109.000

9,919.00

800.000

HOUR

91.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Uniformed Traffic Control (Vehicle) 0.000

109.000

630-00006  
 

2,289.00109.000

2,289.00

800.000

HOUR

21.00000

0285 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

60.000

DAY 

210.00000

0290 *Traffic Control Management 0.000

15.000

630-00012  
 

7,950.0015.000

7,950.00

150.000

DAY 

530.00000

0295 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

6.000

EACH

270.00000

0300 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

59.001.000

59.00

45.000

EACH

59.00000

0305 *Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

3,850.0017.500

3,850.00

93.000

EACH

220.00000

0310 *Construction Traffic Sign (Panel Size C) 0.000

5.000

630-80343  
 

1,100.005.000

1,100.00

12.000

EACH

220.00000

0315 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

1,600.001.000

1,600.00

2.000

EACH

1,600.00000

0320 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

120.000

DAY 

59.00000

0325 *Drum Channelizing Device 0.000

20.000

630-80360  
 

1,600.0020.000

1,600.00

50.000

EACH

80.00000

0330 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

12.000

EACH

80.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Cone 0.000

60.000

630-80380  
 

780.0060.000

780.00

500.000

EACH

13.00000

0340 *Mobile Attenuator 0.000

13.000

630-85041  
 

6,890.0013.000

6,890.00

120.000

DAY 

530.00000

0345 Night Work Lighting 0.000

0.333

632-00000  
 

48,285.000.333

48,285.00

1.000

L S 

145,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

198,000.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0370 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0375 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

640.000

F A 

1.00000

0380 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

12,000.000

F A 

1.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0395 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,500.000

F A 

1.00000

CAT 231,404.60231,404.603,163,827.90CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0400 *Removal of Asphalt Mat (Planing) 0.000

1,097.300

202-00240  
 

1,426.491,097.300

1,426.49

9,868.000

SY  

1.30000

0405 *Removal of Asphalt Mat (Planing) (Special) 0.000

2,599.800

202-00246  
 

33,797.402,599.800

33,797.40

8,915.000

SY  

13.00000

0410 Removal of Portions of Present Structure (Class 2) 0.000

192.550

202-00453  
 

53,914.00192.550

53,914.00

1,366.000

SY  

280.00000

0415 Removal of Portions of Present Structure (Class 3) 0.000

1.580

202-00460  
 

1,738.001.580

1,738.00

107.000

SY  

1,100.00000

0420 Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

349.000

LF  

110.00000

0425 Clean Expansion Joint 0.000

0.000

202-04050  
 

0.000.000

0.00

60.000

LF  

6.00000

0430 Rebuild Portions of Present Structure 0.000

0.000

210-00520  
 

0.000.000

0.00

2.000

SY  

11,900.00000

0435 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

342.000

TON 

120.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0440 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

0.000

403-34841  
 

0.000.000

0.00

1,311.000

TON 

140.00000

0445 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

8,915.000

SY  

16.00000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

255.000

LF  

480.00000

0455 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

1,158.000

LF  

20.00000

0460 Concrete (Patching) 0.000

16.400

601-06100  
 

29,520.0016.400

29,520.00

182.000

CY  

1,800.00000

0465 Galvanic Anodes 0.000

119.000

601-51005  
 

2,499.00119.000

2,499.00

6,815.000

EACH

21.00000

0470 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

9,655.000

LB  

1.60000

0475 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

1,922.000

LB  

1.80000

CAT 122,894.89122,894.891,693,856.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0480 Field Office (Special) 0.000

1.000

620-00005  
 

87,900.001.000

87,900.00

1.000

EACH

87,900.00000

0485 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

37,900.001.000

37,900.00

1.000

EACH

37,900.00000
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PCN: 21225-BID    ESTIMATE RUN 09/13/2017

PROJECT: STA0703-437                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

18:53:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Sanitary Facility 0.000

1.000

620-00020  
 

2,800.001.000

2,800.00

1.000

EACH

2,800.00000

CAT 128,600.00128,600.00128,600.00CURRENT AMT0400 $ $ $

$ 482,899.49482,899.49$4,986,283.90$CURRENT AMTPROJECT TOTAL


